	E&A- F	2006.056.01		
Inspector: Mike Jacobson				Stage
Project Name:	Irc	n Horse- Ashlan	d, NE	3
For Week Ending:		10/10/2009		68003
Grading:	1009			
Sanitary Sewer: Storm Sewer:	909			
Paving:	909			
Seeding:	1009			
Utilities:	909	%		
Overall Development:	509	%		
RAIN FALL AMOUNTS	Amount in inches	Date inspected		
Constant	0.001			Week 1
Sunday: Monday	0.00" 0.00"			
Tuesday	0.00"			
Wednesday	0.00"			
Thursday	0.00"			
Friday	0.00"			
Saturday	0.00"			
	la aar	1		Week 2
Sunday:	0.00"			
Monday Tuesday	0.24" 0.03"			
Wednesday	0.00"			
Thursday	0.00"	09/24/09		
Friday	0.30"			
Saturday	0.00"			
		ļ.		Week 3
Sunday:	0.00"			
Monday	0.00"			
Tuesday	0.00"			
Wednesday Thursday	0.00" 0.02"			
Friday	0.00"			
Saturday	0.00"			
				Week 4 / 5
Sunday:	0.00"			
Monday	0.42"			
Tuesday	0.06"			
Wednesday	0.00"			
Thursday	0.08" 0.00"			
Friday Saturday	0.09"			
Saturday	0.03			
Complaints:	None			
Construction Sequencing:				
Construction Sequencing: Which portion(s) (i.e. drainage basins) of in the last 14 days?	of the site have had a tempo	rary or permanent cessation	of grading, earthwork, or	ground disturbance
Entire site; grading completed and	stabilized prior to Spring	g 2005.		
Which portion(s) (i.e. drainage basins) of	of the site do not have gradi	ng, earthwork, or ground dist	urbance scheduled in the	e next 14 days? :
Entire site; grading completed and	stabilized prior to Spring	g 2005.		
What temporary or permanent stabilizat	ion measures listed in this	section are being implemente	ed?	
Dense Vegetation, seeding/sodding	g, matting, Re-seeding 5	5/2006, paving, and lands	caping.	
Comments:				
Comments: Site is in overall good condition. Ho	ome construction is activ	e on site.		
Findings / Corrective Actions (D				
go, consolito Actions (D	/-			

Findings / Corrective Actions (Date):

1) Silt fence check East of lot 128 is undermined and needs to be backfilled and compacted. Boyer Young was informed to complete by 10/30/08. On 3/13/09 Boyer Young was reminded that maintenance needs to be completed ASAP.

- Maintenance not completed as of last inspection. 2) Silt fence checks West of lot 128 are undermined and needs to be backfilled and compacted. Boyer Young was informed to complete by 10/30/08. On 3/13/09 Boyer Young was reminded that maintenance needs to be completed ASAP. Maintenance not completed as of last inspection.
- 3) A pile of rock in the street in South view Circle needs to be removed. Boyer Young was informed to complete by 10/30/08. On 3/13/09 Boyer Young was reminded that maintenance needs to be completed ASAP. Maintenance not completed as of
- last inspection. 4) Varies empty lots have concrete/debris on them and it needs to be cleaned up. Boyer Young was informed to complete by 3/18/09. Maintenance not completed as of last inspection.
- 5) Silt fence needs to be installed on the back of lot 118. Boyer Young was informed to complete maintenance by 3/18/09. Maintenance not completed as of last inspection.
- 6) It is recommended to Boyer Young that silt fence should be installed on the front of lot 60. Boyer Young was informed to or 7) Silt fence on the back of lot 192 is not trenched in correctly and it needs to be trenched in correctly. Shawn Loos w/ Loos C
- 8) Silt fence on the front of lot 192 is not trenched in correctly in a few areas and down/damaged in one area and it needs to
- 9) Some maintenance is required in the BMP section.

			Projected Install			Description of
Unique Name	Туре	Location	Date	Status	Maintenance	Maintenance/Activity:
	Permanent	N00d00m00s				
PDP A	Detention Pond	W00d00m00s	In Place	Active	No	Repairs Needed/Planned
Current Condition:	Good Condition		I	I		
05.4	Cit Faras	N00d00m00s	la Diana	A -4:	V	
SF 1 Current Condition:	Silt Fence	W00d00m00s	In Place	Active	Yes	
	A few areas down/ Boyer & Young to that maintenance i					
SF 2	Silt Fence	N00d00m00s W00d00m00s		Removed		
Current Condition:		ood vegetation, but will	need to be reinstalled		uction starts up in this	
	area.					
		N00d00m00s				
SF 3	Silt Fence	W00d00m00s	In Place	Active	Yes	
Current Condition:	Fair Condition- Pal construction start of A few areas area of					
	Boyer Young was reminded that main inspection.					
05.	011.5	N00d00m00s				
SF 4 Current Condition:	Silt Fence Removed due to g	W00d00m00s		Removed		
Current Condition:	Removed due to g	1	I	I		
SF 5	Silt Fence	N00d00m00s W00d00m00s	In Place	Active	Yes	
Current Condition:	Fair Condition	Woodoomoos	III Flace	Active	165	
	One area is down/ Boyer Young was maintenance need					
65.0	0.11. =	N00d00m00s				
SF 6 Current Condition:	Silt Fence Removed due to d	W00d00m00s	<u> </u>	Removed		
Current Condition:	ivelliosed and to d	N00d00m00s				
SF 7	Silt Fence	W00d00m00s		Removed		
Current Condition:	Removed due to d		l	Romovod	1	
		N00d00m00s				1
STR	Streets	W00d00m00s	In Place	Active	No	
Current Condition:	Fair Condition- No	major signs of track of	f.			
SWPPP Sign	SWPPP Sign	Three signs of site	8/8/2008	Active	No	
Current Condition:	Hwy 6. South Lake During inspection	A sign has been installe eview Way & South Ber on 4/29/09 inspector for Way & South Bend Ro	d Road entrance. und a SWPPP sign in a	a pile of concrete d	ebris at the entrance	
Inspector Signature:	I Jawlan			Reviewed By:	Zadnavy k. Jiluk	